## 2025 PS&E AND CONSTRUCTION FUND AUTHORIZATION DEADLINES FOR CENTRALLY LET PROJECTS Last Update 10/16/2024

PS&E Review Meeting Dates (WK16/Last Tues.) (Virtual 2:00-3:00)	PS&E Review Meeting Covering (2- 6 Wks prior to Turn- In)	PS&E Turn In Dates to Contract Standards (WK14)	NCBOT Agenda Covering	12MLL Package Covering	<b>12MLL Delivery Dates</b> (Prior to the 3rd Mon of Each Month)	15MLL Meeting Dates (1 st Thur.) (Virtual 2:30-3:30)	15MLL Mtg Covering	2025 NCBOT MEETING DATES	STANDARD 4 WEEK ADVERTISEMENT (Request 1 Month Earlier For 8- Week Advertisement)	CENTRAL LETTING DATES (3 rd Tues.)
Tuesday, October 1, 2024	Jan 2025 - Feb 2025	Tuesday, October 15, 2024	Dec Bid Ad for Jan Let => Dec Agenda	Dec 2024 - Nov 2025	Friday, November 15, 2024	Thursday, December 5, 2024	Mar-26	December 4-5, 2024	Tuesday, December 24, 2024	Tuesday, January 21, 2025
Tuesday, October 29, 2024	Feb 2025- Mar 2025	Tuesday, November 12, 2024	Jan Bid Ad for Feb Let => Jan Agenda	Jan 2025 - Dec 2025	Friday, December 13, 2024	Thursday, January 2, 2025	Apr-26	January 8-9, 2025	Tuesday, January 21, 2025	Tuesday, February 18, 2025
Tuesday, November 26, 2024	Mar 2025 - Apr 2025	Tuesday, December 10, 2024	Feb Bid Ad for Mar Let =>Feb Agenda	Feb 2025 - Jan 2026	Friday, January 17, 2025	Thursday, February 6, 2025	May-26	February 5-6, 2025	Tuesday, February 18, 2025	Tuesday, March 18, 2025
Tuesday, December 24, 2024	Apr 2025 - May 2025	Tuesday, January 7, 2025	Mar Bid Ad for Apr Let => Mar Agenda	Mar 2025 - Feb 2026	Friday, February 14, 2025	Thursday, March 6, 2025	Jun-26	March 5-6, 2025	Tuesday, March 18, 2025	Tuesday, April 15, 2025
Tuesday, January 28, 2025	May 2025 - Jun 2025	Tuesday, February 11, 2025	Apr Bid Ad for May Let => Apr Agenda	Apr 2025 - May 2026	Friday, March 14, 2025	Thursday, April 3, 2025	Jul-26	April 2-3, 2025	Tuesday, April 22, 2025	Tuesday, May 20, 2025
Tuesday, February 25, 2025	Jun 2025 - Jul 2025	Tuesday, March 11, 2025	May Bid Ad for Jun Let => May Agenda	May 2025 - Apr 2026	Friday, April 18, 2025	Thursday, May 1, 2025	Aug-26	May 7-8, 2025	Tuesday, May 20, 2025	Tuesday, June 17, 2025
Tuesday, March 25, 2025	Jul 2025 - Aug 2025	Tuesday, April 8, 2025	Jun Bid Ad for Jul Let => Jun Agenda	Jun 2025 - May 2026	Friday, May 16, 2025	Thursday, June 5, 2025	Sep-26	June 4-5, 2025	Tuesday, June 17, 2025	Tuesday, July 15, 2025
Tuesday, April 29, 2025	Aug 2025 - Sept 2025	Tuesday, May 13, 2025	Jul Bid Ad for Aug Let => Jul Agenda	Jul 2025 - Jun 2026	Friday, June 13, 2025	Thursday, July 3, 2025	Oct-26	July 2-3, 2025	Tuesday, July 22, 2025	Tuesday, August 19, 2025
Tuesday, May 27, 2025	Sept 2025 - Oct 2025	Tuesday, June 10, 2025	Aug Bid Ad for Sept Let => Aug Agenda	Aug 2025 - Jul 2026	Friday, July 18, 2025	Thursday, August 7, 2025	Nov-26	August 6-7, 2025	Tuesday, August 19, 2025	Tuesday, September 16, 2025
Tuesday, July 1, 2025	Oct 2025 - Nov 2025	Tuesday, July 15, 2025	Sept Bid Ad for Oct Let => Sept Agenda	Sept 2025 - Aug 2026	Friday, August 15, 2025	Thursday, September 4, 2025	Dec-26	September 3-4, 2025	Tuesday, September 23, 2025	Tuesday, October 21, 2025
Tuesday, July 29, 2025	Nov 2025 - Dec 2025	Tuesday, August 12, 2025	Oct Bid Ad for Nov Let => Oct Agenda	Oct 2025 - Sept 2026	Friday, September 12, 2025	Thursday, October 2, 2025	Jan-27	October 1-2, 2025	Tuesday, October 21, 2025	Tuesday, November 18, 2025
Tuesday, August 26, 2025	Dec 2025 - Jan 2026	Tuesday, September 9, 2025	Nov Bid Ad for Dec Let => Nov Agenda	Nov 2025 - Oct 2026	Friday, October 17, 2025	Thursday, November 6, 2025	Feb-27	November 5-6, 2025	Tuesday, November 18, 2025	Tuesday, December 16, 2025
Tuesday, September 30, 2025	Jan 2026 - Feb 2026	Tuesday, October 14, 2025	Dec Bid Ad for Jan Let => Dec Agenda	Dec 2025 - Nov 2026	Friday, November 14, 2025	Thursday, December 4, 2025	Mar-27	December 3-4, 2025	Tuesday, December 23, 2025	Tuesday, January 20, 2026

## Funding Guidance can be found at this link:

https://www.ebs.nc.gov/irj/go/km/docs/documents/Funding\_Request/Funding%20Checklist.pdf

## PS&E Checklist for Centrally Let Projects can be found at this link:

PSE Checklist for Projects - Fillable.pdf (ncdot.gov)

Related to the covering materials
Related to the letting/funding process
Anticipated Dates Pending the Governance Office